U.8. ENVIRONMENTAL PROTECTION AGENCY -

T i

Subject: ARCS Work Assignment-Justification to amendment to Extend
Period of Performance at Albion-Sheridan Township Landfill
Superfund site; Work Assignment 12-5LAN; Contract no. 68-W8-0079

From: Virginia Narsete
Work Assignment Manager P-19-J

TO: Gloria Willis, EPS
Contract Managements Section HSM-5J

This letter is written per your request for an extension for period
of performance on the Albion Sheridan Township Landfill Superfund
site; WA 12-5LAN. I would like to request an extension period be
approved till December 1995. :

All tasks envisioned for the remaining of the year are within the
statement of work. The ROD has yet to be determined, therefore a
delay in contractor's work will be delayed.

The contractor's performance is acceptable and is not the reason
for delay.

Thank you very much for the reminder.
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VIRGINIA A. NARSETE
WAM



